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State Projects 
 

I-10, Ehrenberg Port of Entry 
Reconstruction of E.B. P.O.E. 
Construction Start Date: 3/25/2015 
Anticipated Completion: 4/01/2016 

SR 95 at Cienega Springs Road 
Intersection Improvements 
Construction Start Date: 7/22/2015 
Anticipated Completion: Feb 2016 

Parker Port of Entry Admin Building 
Building Restoration 
Start Date: 10/13/2015 
Anticipated Completion: Feb 2016 

I-10, MP 42 to Hovatter 
Pavement Rehabilitation 
Start Date:  5/20/2015 
Anticipated Completion: December 2015 
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Prime Contractor – Fann Contracting, Inc. 

Project Cost – $8,154,000 

Project Start Date – 5/20/2015 

Anticipated Completion Date – December 2015 

96% Complete 

I-10, MP 42 to Hovatter Road 
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SR 95 at Cienega Springs Road 

      Prime Contractor – Meadow Valley, Inc. 

Project Cost – $1,926,420 

Project Start Date – 7/22/15 

Anticipated Completion Date – February 2016 

66% Complete 
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I-10 Ehrenberg Port of Entry 

      Prime Contractor – FNF Construction, Inc. 

Project Cost – $9,207,024 

Project Start Date – 3/25/15 

Anticipated Completion Date – April 2016 

64% Complete 
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       Parker Port of Entry Truck Screening 

Estimated Project Cost – $900,000 

Anticipated Start Date – Summer 2016 

       Parker Port of Entry Admin Building 

Project Cost – $334,545 

Start Date – 10/13/2015 

27% Completed 

SR 95 Parker Port of Entry 
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N. Moon Mountain Ave & Quartzsite 
Elementary Schools & Scholars Academy 
Roadway & System Enhancements 
Anticipated Start Date: Feb 2016 

SR 95, Colorado River to 7th Street  
Intersection Improvements 
Construction Start Date: 10/21/2015 
Anticipated Completion: April 2016 

Quartzsite, Hi Jolly  
Wayfinding Signage 
Start Date: 11/16/15 
Anticipated Completion: Feb 2016 

Local Government 
 

http://www.google.com/url?url=http://www.quartzsitebusinesschamber.com/&rct=j&frm=1&q=&esrc=s&sa=U&ei=fz5SVdSwJcv3oATtoYHwCA&ved=0CBYQ9QEwAA&usg=AFQjCNGJZd3BDwsn98e0zUaODlVmPGfdAQ
http://www.google.com/url?url=http://www.quartzsitebusinesschamber.com/&rct=j&frm=1&q=&esrc=s&sa=U&ei=fz5SVdSwJcv3oATtoYHwCA&ved=0CBYQ9QEwAA&usg=AFQjCNGJZd3BDwsn98e0zUaODlVmPGfdAQ
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Town of Parker Project 
 

       SR 95, Colorado River to 7th Street 

     Project Cost – $610,100 

Start Date – 10/19/2015 

Anticipated Completion – April 2016 

16% Completed 
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Town of Quartzsite Project 
 

Hi Jolly Wayfinding Signage 
Project Cost - $366,478 
Start Date – 11/16/2015 
Anticipated Completion – February 2016 

http://www.google.com/url?url=http://www.quartzsitebusinesschamber.com/&rct=j&frm=1&q=&esrc=s&sa=U&ei=fz5SVdSwJcv3oATtoYHwCA&ved=0CBYQ9QEwAA&usg=AFQjCNGJZd3BDwsn98e0zUaODlVmPGfdAQ
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Town of Quartzsite Project 
 

N. Moon Mountain Avenue & Quartzsite 

Elementary Schools & Scholars Academy 

Estimated Project Cost – $814, 000 

Anticipated Start Date – February 2016 

http://www.google.com/url?url=http://www.quartzsitebusinesschamber.com/&rct=j&frm=1&q=&esrc=s&sa=U&ei=fz5SVdSwJcv3oATtoYHwCA&ved=0CBYQ9QEwAA&usg=AFQjCNGJZd3BDwsn98e0zUaODlVmPGfdAQ
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Upcoming State Projects 
 SR 95 at Mohave Road 

Intersection Improvements 
Anticipated Start Date: Fall 2016 

I-10 West Quartzsite TI 
Intersection Improvements 
Anticipated Start Date: January 2016 

Parker Port of Entry Truck Screening 
Installation of New Truck Screening System 
Anticipated Start Date: Spring 2016 

SR 72, Joshua Road to US 60 
Pavement Rehabilitation 
Anticipated Start Date: Spring 2017 

I-10, MP 30 to MP 42 
Pavement Rehabilitation 
Anticipated Start Date: Spring 2016 
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       I-10, W. Quartzsite TI Improvements 

     Estimated Project Cost – $1.65 Millon 

Anticipated Start Date – Summer 2016 

Fiscal Year 2016 
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Fiscal Year 2016 

       Interstate 10, MP 30 to MP 42 

     Estimated Project Cost – $12 Million 

Anticipated Start Date – Spring 2016 
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Fiscal Year 2017 

       SR 95 at Mohave Road 

     Estimated Project Cost – $3 Million 

Anticipated Start Date – Fall 2016 
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Pavement Preservation 

 

       SR 72, Joshua Rd to US 60 

     Estimated Project Cost – $12 Million 

Project currently not programmed 
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I-10, Ehrenberg TI 
Roundabout Construction 
Start Date: 2/20/2014 
Completion: 10/08/2014 

Accomplishments 
 

I-10, North Side MP .01 to MP .10  
Multi-Use Pathway 
Construction Start Date: 3/25/2015 
Completion Date: 6/23/2015 

I-10, Ehrenberg Rest Area 
Rest Area Rehabilitation 
Start Date: 4/21/2014 
Completion: 5/4/2015 

SR 95, Colorado River Bridge 
Bridge Widening 
Start Date: 5/2011 
Completion: 10/2014 

//upload.wikimedia.org/wikipedia/en/f/f8/La_Paz_County,_Az.png
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SR 95, Colorado River Bridge 

Prime Contractor – MCM Construction 

Project Cost – $35.8 M 

Completion Date – October 2014 
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I-10, Ehrenberg T.I. 

Prime Contractor – Grey Mountain Construction, LLC 

Project Cost – $3,086,635 

Completion Date – 10/08/2014 
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Prime Contractor – FNF Construction, Inc. 

Project Cost – $260, 000 

Project Start Date – 3/25/15 

Completion Date – 6/23/15 

    

I-10, North Side MP .01 to MP .10 
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I-10, Burnt Well & Ehrenberg Rest Areas 

Prime Contractor – Fann Contracting, Inc. 

Project Cost – $2,975,820 

Completion Date – 5/4/15 
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Fiscal Year 2014 - $23,910,262 

Fiscal Year 2015 - $19,882,103 

Fiscal Year 2016 - $14,690,579 

Fiscal Year 2017 - $4,650,000 

Construction in La Paz County 
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Questions or Comments? 
 
 

Thank you 
 
 


